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ESTIMATE RUN 05/06/2003

ESTIMATE SUMMARY 10:54:13

CONTID: C14202         ESTIMATE NO: 0001 PROG 2002

PCN: 14202-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50 Thru Rocky Ford PERCENT TIME:

PROJECT NO: NH 0504-045                   

US 50 Thru Rocky Ford

NAME OF ROAD: 50B

PROJECT COUNTIES: OTERO

CONTRACTOR:

KIRKLAND CONSTRUCTION, R.L.L.P. PAY PERIOD ENDING 05/02/2003 DATE TIME STARTED 04/01/2003

P.O. BOX 580 DATE LET 02/13/2003 DATE WORK BEGAN

 DATE AWARDED 02/20/2003 DATE TIME STOPPED 12/08/2003

 DATE CONTRACT EXECUTED 03/12/2003 DATE ACCEPTED 12/08/2003

RYE CO 81069     719-489-3385 DATE NOTICE TO PROCEED 04/01/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,664,112.84 PARTICIPATING $ $ 150,450.30

AWARD PROJECT AMT: 1,497,631.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -720.51

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

23.00

WORK DAYS

WORK DAYS

9.04%

1,513,662.54

150,450.30

150,450.30

149,729.79

$

$

$

$

150,450.30

0.00

150,450.30

0.00

150,450.30

-720.51

0.00

149,729.79

0.00

AMOUNT DUE 149,729.79 149,729.79

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 149,729.79

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

23.0 TIME ALLOW: 100

ORIG TIME ALLOW: 90
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PCN: 14202-BID    ESTIMATE RUN 05/06/2003

PROJECT: NH 0504-045                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:54:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF DELINEATOR 0.000

0.000

202-00090  
 

97.000

EACH

5.00000 0.000.000

0.00

0010 REMOVAL OF SIDEWALK 0.000

933.300

202-00200  
 

1,423.200

SY  

10.00000 9,333.00933.300

9,333.00

0015 REMOVAL OF CURB AND GUTTER 0.000

1,206.400

202-00203  
 

1,990.700

LF  

6.00000 7,238.401,206.400

7,238.40

0020 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

148,218.000

SY  

1.00000 0.000.000

0.00

0025 BLADING 0.000

5.000

203-01500  
 

47.000

HOUR

80.00000 400.005.000

400.00

0030 *EROSION BALES (WEED FREE) 0.000

0.000

208-00011  
 

0.000

EACH

16.00000 0.000.000

0.00

0035 *RESET MAILBOX STRUCTURE (TYPE 1) 0.000

0.000

210-00011  
 

15.000

EACH

200.00000 0.000.000

0.00

0040 *RESET MAILBOX STRUCTURE (TYPE 2) 0.000

0.000

210-00012  
 

1.000

EACH

275.00000 0.000.000

0.00

0045 *RESET MAILBOX STRUCTURE (TYPE 3) 0.000

0.000

210-00013  
 

1.000

EACH

360.00000 0.000.000

0.00

0050 ADJUST MANHOLE 0.000

12.000

210-04010  
 

34.000

EACH

275.00000 3,300.0012.000

3,300.00

0055 ADJUST VALVE BOX 0.000

11.000

210-04050  
 

48.000

EACH

200.00000 2,200.0011.000

2,200.00
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PCN: 14202-BID    ESTIMATE RUN 05/06/2003

PROJECT: NH 0504-045                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:54:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

0.000

ACRE

600.00000 0.000.000

0.00

0065 *MULCHING (WEED FREE) 0.000

0.000

213-00003  
 

0.000

ACRE

600.00000 0.000.000

0.00

0070 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

0.000

LB  

2.50000 0.000.000

0.00

0075 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 0.000

0.000

403-33741  
 

13,455.170

TON 

32.00000 0.000.000

0.00

0075 MATERIAL ALLOWANCE HBP AGGREGATE STOCKPILE 0.000

0.000TON 

6.00000 0.000.000

0.00

0080 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-28) 0.000

0.000

403-33751  
 

16,960.450

TON 

36.00000 0.000.000

0.00

0080 MATERIAL ALLOWANCE HBP AGGREGATE STOCKPILE 2 0.000

0.000TON 

6.00000 0.000.000

0.00

0085 EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

11,309.000

GAL 

1.00000 0.000.000

0.00

0090 *CONCRETE CURB RAMP 0.000

933.300

608-00010  
 

1,423.200

SY  

55.00000 51,331.50933.300

51,331.50

0095 *CURB AND GUTTER TYPE 2 (SECTION II-B) 0.000

1,206.400

609-21020  
 

1,958.000

LF  

16.00000 19,302.401,206.400

19,302.40

0100 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

51.000

EACH

17.00000 0.000.000

0.00
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PCN: 14202-BID    ESTIMATE RUN 05/06/2003

PROJECT: NH 0504-045                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:54:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

77.000

EACH

18.00000 0.000.000

0.00

0110 *DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

12.000

EACH

20.00000 0.000.000

0.00

0115 *MOBILIZATION 0.000

0.250

626-00000  
 

1.000

L S 

70,000.00000 17,500.000.250

17,500.00

0120 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

176.500

GAL 

104.00000 0.000.000

0.00

0125 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 0.000

0.000

627-02000  
 

2,139.000

SF  

16.00000 0.000.000

0.00

0130 *TRAFFIC CONTROL INSPECTION 0.000

9.000

630-00007  
 

47.000

DAY 

137.50000 1,237.509.000

1,237.50

0135 *TRAFFIC CONTROL MANAGEMENT 0.000

23.000

630-00012  
 

99.000

DAY 

340.00000 7,820.0023.000

7,820.00

0140 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 0.000

27.500

630-80342  
 

69.000

EACH

100.00000 2,750.0027.500

2,750.00

0145 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

0.000

630-80343  
 

0.000

EACH

110.00000 0.000.000

0.00

0150 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

0.000

1.000

630-80358  
 

2.000

EACH

1,100.00000 1,100.001.000

1,100.00

0155 *TRAFFIC CONE 0.000

125.000

630-80380  
 

350.000

EACH

11.00000 1,375.00125.000

1,375.00
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PCN: 14202-BID    ESTIMATE RUN 05/06/2003

PROJECT: NH 0504-045                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:54:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0165 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

31,016.880

F A 

1.00000 0.000.000

0.00

0170 F/A INCENTIVE 0.000

0.000

700-70014  
 

4,102.000

F A 

1.00000 0.000.000

0.00

0175 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0180 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0185 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0205 DRUM CHANNEL DEV 0.000

37.500

630-80360  
 

75.000

EACH

75.00000 2,812.5037.500

2,812.50

0210 REM TREE 0.000

5.000

202-00010  
 

5.000

EACH

1,750.00000 8,750.005.000

8,750.00

0215 HBP (PATCHING) (ASPH) 0.000

0.000

403-00720  
 

183.780

TON 

120.00000 0.000.000

0.00

0220 ADDED ITEM (DOLLAR)/ ADDED ITEM (HAUL) 0.000

0.000

900-00006  
 

2,640.000

DOL 

1.00000 0.000.000

0.00

0225 ADDED ITEM (DOLLAR)/ CONCRETE PRICE REDUCTION 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00
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PCN: 14202-BID    ESTIMATE RUN 05/06/2003

PROJECT: NH 0504-045                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:54:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0230 ADDED ITEM (DOLLAR)/ ADDED ITEM (MILL REPAIR) 0.000

0.000

900-00006  
 

1,131.930

DOL 

1.00000 0.000.000

0.00

0235 ADDED ITEM (DOLLAR)/ ADDED ITEM (TRUNCATED DOMES) 0.000

0.000

900-00006  
 

6,475.150

DOL 

1.00000 0.000.000

0.00

0240 ADDED ITEM (DOLLAR)/ ADDED ITEM (SUPPLY 
MANHOLES/VALVES)

0.000

0.000

900-00006  
 

5,302.940

DOL 

1.00000 0.000.000

0.00

0245 ADDED ITEM (DOLLAR)/ ADDED ITEM (TRUNCATED DOMES) 0.000

0.000

900-00006  
 

6,475.150

DOL 

1.00000 0.000.000

0.00

0250 ADDED ITEM (DOLLAR)/ ADDED ITEM (LIME PRICE REDUCTION) 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0255 ADDED ITEM (DOLLAR)/ TEMPORARY PAVEMENT MARKINGS 0.000

0.000

900-00006  
 

8,035.250

DOL 

1.00000 0.000.000

0.00

0260 ADDED ITEM (DOLLAR)/ RUMBLE STRIPS 0.000

0.000

900-00006  
 

4,520.000

DOL 

1.00000 0.000.000

0.00

0265 ADDED ITEM (DOLLAR)/ DIAMOND GRINDING 0.000

0.000

900-00006  
 

2,509.850

DOL 

1.00000 0.000.000

0.00

0270 ADDED ITEM (DOLLAR)/ PHONE 0.000

0.000

900-00006  
 

50.750

DOL 

1.00000 0.000.000

0.00

CAT 136,450.30136,450.301,650,112.84CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0190 FIELD OFFICE (CLASS 2) 0.000

1.000

620-00002  
 

1.000

EACH

8,000.00000 8,000.001.000

8,000.00
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PCN: 14202-BID    ESTIMATE RUN 05/06/2003

PROJECT: NH 0504-045                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:54:13

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0195 FIELD LABORATORY (CLASS 1) 0.000

1.000

620-00011  
 

1.000

EACH

5,000.00000 5,000.001.000

5,000.00

0200 SANITARY FACILITY 0.000

1.000

620-00020  
 

1.000

EACH

1,000.00000 1,000.001.000

1,000.00

CAT 14,000.0014,000.0014,000.00CURRENT AMT0400 $ $ $

$ 150,450.30150,450.30$1,664,112.84$CURRENT AMTPROJECT TOTAL


